

Project Planning Phase

Date	06 NOVEMBER 2025
Team ID	NM2025TMID03796
Project Name	LEASE MANAGEMENT

1. Introduction

The Project Planning Phase defines how the Lease Management System will be developed, managed, and delivered within the given time and resources.

This phase ensures that the team has a clear roadmap, well-defined objectives, and a structured timeline for successful execution.

The goal is to build an application that allows property owners, tenants, and administrators to manage lease agreements digitally, track rent payments, and receive timely notifications — all within a secure, centralized platform.

2. Objectives of Project Planning

- Define scope and goals of the Lease Management System.
- Identify key activities, timelines, and deliverables.
- Assign team roles and responsibilities.
- Estimate cost, effort, and required technology.
- Minimize project risks through structured scheduling.
- Ensure the project is aligned with stakeholder expectations.

3. Project Scope

In Scope	Out of Scope
Lease data entry and management	Real-estate sales or brokerage features
Rent reminder automation	External payment gateway integration
Document upload and storage	Property maintenance tracking
User authentication	Multi-language support
Dashboard analytics	Complex accounting reports

4. Work Breakdown Structure (WBS)

Phase	Task	Deliverable
Phase 1: Requirement Analysis	Identify user needs and system features	Requirement Document
Phase 2: Design	Create system architecture and UI mockups	Design Specification
Phase 3: Development	Build modules for leases, payments, and reminders	Working Prototype
Phase 4: Testing	Conduct unit, integration, and performance testing	Test Reports
Phase 5: Deployment	Deploy the system to production	Live Application
Phase 6: Maintenance	Continuous updates and improvements	Updated Version Logs

5. Project Timeline

Activity	Duration	Responsible Person	Output
----------	----------	--------------------	--------

Activity	Duration	Responsible Person	Output
Requirement Gathering	2 Days	Analyst / Team Lead	Requirement Document
System Design	3 Days	Design Team	Architecture Diagram
Development	7 Days	Developers	Application Prototype
Testing	3 Days	QA Engineers	Test Cases & Reports
Deployment	1 Day	DevOps / Admin	Deployed System
Documentation	2 Days	Project Lead	Project Report
Review & Handover	1 Day	All Members	Final Presentation

6. Resource Planning

Resource Type	Resource Description	Purpose
Human Resources	Developers, Testers, Designers, Project Manager	System development and testing
Hardware Resources	Computers, Internet, Storage Drives	Development and deployment
Software Resources	Salesforce Platform / Visual Studio Code / JMeter	Development and testing tools
Cloud Resources	Salesforce Cloud / Google Drive	File storage and backups

7. Risk Management

Potential Risk	Impact	Mitigation Strategy
Delay in development	Medium	Regular progress reviews
Data loss or corruption	High	Enable auto backup and cloud storage
Technical issues	Medium	Maintain version control and testing
Communication gaps	Low	Weekly team meetings

Potential Risk	Impact	Mitigation Strategy
Scope changes	High	Maintain change control document

8. Communication Plan

- Weekly Meetings: Progress review and next steps.
- Daily Updates: Through email or chat group for quick tracking.
- Documentation Sharing: Via Google Drive or Salesforce Files.
- Status Reports: Submitted to mentor or project guide every week.

9. Expected Deliverables

- Functional Lease Management System.
- System Design and Requirement Documents.
- Test and Deployment Reports.
- User Manual and Presentation Slides.

10. Conclusion

The Project Planning Phase provides the foundation for timely and successful completion of the Lease Management System.

With well-defined scope, resources, and timelines, the project will be executed efficiently while ensuring quality and functionality.

This plan ensures collaboration among team members, continuous monitoring, and effective communication throughout the project lifecycle.